

**Date: 16-05-2026**

PROGRESS REPORT

Name: Dishank Patel**Enrollment No.:** ET24MTCA043**Duration:** 04-05-2026 to 15-05-2026**Group Number:****Project Title:** Aviation Weather Intelligence Platform**Project Report:** 10**Company Project Guide Name:** Mr. Pratik Shah (Project Manager)**Working Days:** 10**Leave Taken:** 00

Sr. No.	Date		Task Details
	From Date	To Date	
1	04-05-2026	08-05-2026	Full Stack Requirement Gathering - Discussed system workflow with backend team - Understood module flow and API requirements - Reviewed backend integration structure Frontend Requirement Gathering - Gathered dashboard UI requirements - Reviewed Pilot and Dispatch module flow - Planned frontend architecture and component structure
2	11-05-2026	15-05-2026	Frontend Development - Created Login, Pilot Dashboard, and Dispatch Dashboard pages - Developed responsive dashboard UI and reusable components - Structured application page navigation Routing & Theme Management - Configured application routing structure - Implemented Public and Protected routes - Added authentication-based route protection - Implemented dark mode theme toggle functionality

External Guide Signature**Company Project Guide Signature****Organization's seal**